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I. INTRODUCTION

I.A. Background:  Section 120 of CERCLA

Congress passed the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
(Public Law 96-510), commonly known as Superfund, in 1980.  The primary goal of the Act is to encourage
the identification and remediation of sites contaminated with hazardous substances.

The Superfund Amendments and Reauthorization Act (SARA) (Public Law 99-499), which amended
CERCLA in 1986, added certain specific provisions applicable to the cleanup of contaminated sites at
Federal facilities.  These provisions, located in Section 120 of CERCLA, are briefly described below. 

Under Section 120(a)(1), CERCLA specifies that Federal departments, agencies, and instrumentalities must
comply with CERCLA in the same manner and to the same extent as nongovernmental entities.  Except for
requirements applicable to bonding, insurance, or financial responsibility, all guidelines, rules, regulations
and criteria applicable to preliminary assessments (PAs), National Contingency Plan (NCP) evaluations,
inclusion on the National Priorities List (NPL), and the conduct of remedial action are applicable to
contaminated sites at Federal facilities (Sections 120(a)(2), (3), and (4)).

Even before the passage of SARA, Federal agencies were required to identify sites where hazardous waste
was treated, stored, or disposed of at any time.  SARA added Section 120(b), which requires Federal agencies
to also identify contamination affecting contiguous or adjacent property and any monitoring data associated
with this contamination. 

Section 120(c) of CERCLA requires the U.S. Environmental Protection Agency (EPA) to compile
information about contaminated sites at Federal facilities and to enter the information into the Federal Agency
Hazardous Waste Compliance Docket (the docket).  The docket must also include information about Federal
facilities where hazardous wastes are generated and managed under Sections 3005 and 3010 of the Resource
Conservation and Recovery Act (RCRA), even if these facilities are not contaminated.

To compile the docket, each Federal Agency, including the U.S. Department of Energy (DOE), notifies the
EPA of hazardous waste activity under:

• CERCLA Section 103 (notification of a release or potential release);

• RCRA Section 3005 (permitting authority);

• RCRA Section 3010 (notification of hazardous waste activity for generators, transporters, and
treatment, storage, and disposal facilities); and

• RCRA Section 3016 (biennial inventory of hazardous waste treatment, storage, and disposal
facilities).

Certain Federal facilities that conduct hazardous waste activities under these sections of CERCLA and
RCRA are, however, exempt from docket listing.  These facilities include small quantity generators of
hazardous waste (generators of less than 1,000 kg/month of hazardous waste) and facilities that notify the
EPA of hazardous waste activity under Section 3010 of RCRA only because they are transporters of
hazardous waste.



I-2

Information submitted to the EPA under the above requirements is entered into several EPA databases.  The
EPA extracts the information from the databases to compile a proposed update to the docket that is provided
to Federal agencies, including DOE.  The DOE reviews the proposed docket update and provides formal
comments to EPA headquarters.

A facility is listed on the docket with a code that relates to the facility’s NPL status.  The NPL is EPA’s list
of the most serious or abandoned hazardous waste sites identified for long-term remedial action under
CERCLA.  Sites are placed on the NPL if they receive a threshold score from EPA’s Hazard Ranking
System.  Docket status codes and their meanings are as follows:

U Undetermined
N No Further Remedial Action Planned
P Currently Proposed for the National Priorities List
F Currently Final on the NPL
R Removed from the Proposed NPL and No Longer Considered for the Final NPL
D Deleted from the Final NPL

The EPA assigns the N code, which denotes No Further Remedial Action Planned (NFRAP), to facilities that
are not likely to be placed on the NPL and where no further involvement by the EPA in site assessment or
cleanup is anticipated.

Section 120(d) of CERCLA requires Federal agencies to conduct a PA of facilities listed on the docket within
18 months after docket listing.  If the PA indicates a need for further investigation, the responsible agency
must conduct a site investigation (SI).  Based on information developed in the PA or Preliminary
Assessment/Site Investigation (PA/SI), the EPA must determine if:  1) no further remedial action is necessary
at this time; or 2) further evaluation and possible inclusion on the NPL are warranted.

Section 120(e) of CERCLA requires Federal agencies that own or operate facilities on the NPL to begin a
remedial investigation and feasibility study (RI/FS) for these facilities not later than six months after being
placed on the NPL.  The EPA must review the results of each Federal facility RI/FS.  Within 180 days after
the completion of EPA’s review, Federal agencies must enter into interagency agreements (IAGs) with the
EPA for expeditious completion of remedial action at the facility.  The contents of IAGs must include:

• A review of alternative remedial actions and selection of a remedial action,
• A schedule for the completion of the remedial action, and
• Arrangements for long-term operation and maintenance of the facility.

Remedial action must begin not later than 15 months after the completion of an RI/FS and must be completed
“as expeditiously as practicable.”  To ensure that adequate funds are appropriated to perform cleanup,
Federal agencies must include a statement of the hazards posed to human health, welfare, and the
environment by each facility on the NPL.  Also, specific consequences of failure to begin and complete
remedial action must be identified and included in annual budget submissions to Congress.

I.B. CERCLA Section 120(e)(5):  Annual Report to Congress

Under Section 120(e)(5) of CERCLA, each department, agency, or instrumentality of the Federal government
responsible for compliance with Section 120 must submit an annual report to Congress concerning its
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progress in implementing the requirements of Section 120.  The report must include information on at least
the following items:

• Progress in reaching IAGs under CERCLA Section 120,

• Specific cost estimates and budgetary proposals involved in each IAG,

• A brief summary of the public comments regarding each proposed IAG,

• A description of the instances in which no IAG was reached,

• Progress in conducting RI/FSs,

• Progress in conducting remedial actions, 

• Progress in conducting remedial actions at facilities which are not on the NPL, 

• An explanation of any failure to conclude an IAG within 180 days after EPA review, and 

• A detailed description on a state-by-state basis of the status of each facility subject to CERCLA
Section 120, including a description of the hazards presented by each facility, plans and schedules for
initiating and completing response actions, enforcement status (where appropriate), and an
explanation of any postponements or failure to complete response actions.

This report is being submitted to Congress in accordance with Section 120(e)(5) of CERCLA.  It is DOE’s
Eleventh Annual Report to Congress under Section 120(e)(5) and provides information on DOE’s progress in
implementing CERCLA Section 120 in fiscal year 1997 (FY 97), i.e., from October 1, 1996, to September
30, 1997. 

I.C. Remediation Progress at DOE Sites/Facilities

Figure I-1 shows the location of DOE Sites/Facilities subject to CERCLA Section 120.  These Facilities are
listed by state in Table I-1 on page I-9.  The table shows the status of each Facility as listed on the docket, the
type of contamination present, and the current status of remediation at each Facility.

The Office of Environmental Management (EM) has developed a methodology to measure the progress of
remediation at EM Facilities on the NPL.  For each Facility, EM determines the number of release sites and
facilities.  A release site is defined as a unique location where a hazardous, radioactive, or mixed waste
release has occurred or is suspected to have occurred.  It is usually associated with an area where wastes or
substances contaminated with wastes have been disposed of, treated, stored, and/or used.  A facility is defined
as a uniquely identifiable building or structure where a hazardous, radioactive, or mixed waste release has
occurred or is suspected to have occurred.  Sometimes a facility is a room or a part of a building.  Release
sites and facilities will hereafter be referred to as release sites.

Environmental Management places each release site in one of three remediation phases or categories:

• Assessment - a site undergoing a preliminary assessment or in the study phase.  Documents in final
form have not been submitted to the regulator for either a remedial action or no response action
decision.
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Figure I-1.  Locations of All DOE Facilities/Sites Subject to Section 120 of CERCLA - Key (Continued).
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1 Alvey Maintenance Headquarters, OR 48 Naval Petroleum Reserve Nos. 1 & 2, CA
2 Ames Laboratory, IA 49 Nevada Test Site, NV
3 Anvil Points Facility, Naval Oil Shale Reserve No. 3, CO 50† New Brunswick Laboratory, NJ
4 Argonne National Laboratory - East, IL 51† Niagara Falls Storage Site, NY
5 Bake Oven Substation, OR 52* Oak Ridge Reservation, TN
6 Bettis Atomic Power Laboratory, West Mifflin, PA 53 Olympia Substation, WA
7 Big Hill Site, TX 54 Ostrander Substation, OR (Oregon City, OR)
8* Brookhaven National Laboratory, NY 55 Oxnard Facility, CA
9 Casper Field Branch, WY 56* Paducah Gaseous Diffusion Plant, KY
10 Celilo Converter Station, OR 57* Pantex Plant, TX
11 Center for Energy and Environmental Research, PR 58 Parker Dam Switchyard, CA
12† Colonie Site, NY 59 Pinellas Plant, FL
13 Columbia Basin Project AEC Zone 2,4-D Site, WA 60 Pittsburgh Energy Technology Center, PA
14 Columbia Substation, WA 61 Port Angeles, WA
15 Covington Substation, WA 62 Portsmouth Uranium Enrichment Complex, OH
16 Fermi National Accelerator Laboratory, IL 63 Princeton Plasma Physics Laboratory, NJ
17* Fernald Environmental Management Project, OH 64 Rock Springs Oil Shale Retort, WY
18 Fort Morgan Substation, CO 65* Rocky Flats Environmental Technology Site, CO
19 G.H. Bell Substation and Maintenance Complex, WA 66 Ross Aviation, Inc., NM
20 Gasbuggy, NM 67 Ross Complex, WA
21 Gnome-Coach, NM 68 Sandia National Laboratories/California, CA
22 Grand Junction Projects Office Remedial Action Project, CO 69 Sandia National Laboratories/New Mexico, NM
23** Hanford, WA 70 Santa Susana Field Laboratories, CA
24 Hinton Hazardous Waste Storage Facility, IA 71* Savannah River Site, SC
25 Hoe Creek, WY 72 Sishc Foundry Site, NE
26 Hot Springs Substation TLM Complex, MT 73 Snohomish Substation, WA
27* Idaho National Engineering Laboratory, ID 74*† St. Louis Site, MO
28 Kansas City Plant, MO 75 Stanford Linear Accelerator Center, CA
29 Kauai Test Facility, HI 76 Texaco Section 8 Central Solid Waste Site, CA
30 Knolls Atomic Power Laboratory, Niskayuna and West Milton Sites, NY 77 Texaco Section 8 Gas Plant, CA
31 Knolls Atomic Power Laboratory, Windsor Site, CT 78 Tonopah Test Range, NV (Sandia National Laboratories/Tonopah)
32* Laboratory for Energy-Related Health Research, CA 79 Tracy Pump and Substation, CA
33 Lawrence Berkeley National Laboratory, CA 80 Troutdale Substation, OR
34* Lawrence Livermore National Laboratory - Livermore Site, CA 81 Waste Isolation Pilot Plant, NM (Carlsbad, NM)
35* Lawrence Livermore National Laboratory - Site 300, CA 82 Watertown Maintenance Facility, SD
36 Liberty Substation, AZ 83*† Wayne Site, NJ
37 Los Alamos National Laboratory, NM 84 Weeks Island, LA
38 Lovelace Inhalation Toxicology Research Institute, NM 85* Weldon Spring Site Remedial Action Project, MO
39*† Maywood Site, NJ 86 West Hackberry Site, LA
40† Middlesex Sampling Plant, NJ 87 Western Environmental Technology Office, MT
41 Midway Substation, WA 88†† Yucca Mountain Site, NV
42* Monticello Mill Site and Monticello Vicinity Properties, UT
43 Montrose Power Operations Center, CO *  NPL Site
44 Morgantown Energy Technology Center, WV ** Three NPL Sites
45* Mound Plant, OH † Site transferred to the U.S. Army Corps of Engineers
46 National Institute for Petroleum and Energy Research, OK †† Mistakenly placed on NPL; removed in FY 1997
47 National Renewable Energy Laboratory, CO
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• Cleanup - the site is in the final design or remediation phase.  This phase includes all cleanup work until
documentation has been submitted to the proper authorities for approval.  It does not include interim or
removal actions unless the removal action is expected to constitute the final action.

• Completed  - a response action is considered complete once a no action decision has been made and the
documentation sent to the regulators, or physical remediation has been completed and the documentation
has been submitted to the regulators.

In August 1997, there were approximately 11,000 release sites identified and for which EM is responsible for
cleanup.  Figure I-2 displays the current progress of the approximately 5,300 release sites for those DOE
facilities on the NPL through the assessment, cleanup, and completed phases.

Figure I-2.  Number of DOE Release Sites in Different Phases of Remediation
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To determine what phase of restoration (i.e., assessment, cleanup, or completed) a release site is to be
assigned for a fiscal year, EM uses the following assumptions:

• If a release site’s remedial activities were completed before the end of the fiscal year (September 30
for that year), the release site is determined to be “completed”;

• If a release site has completed the assessment phase but has not yet completed the remediation
activities within a given fiscal year, the release site has been determined to be in the “cleanup” phase;
and

• If a release site has not completed its assessment activities before the end of the fiscal year, the
release site has been determined to be in the “assessment” phase.

For those release sites where the assessment phase and completed phase occurred in the same fiscal year, the
release site has not been included in the cleanup phase for any fiscal year.

I.D. Contents of the Balance of This Report

This report presents information on contaminated sites at DOE facilities that were placed on the NPL as of
September 1997, and on facilities on the docket as of June 27, 1997 (Docket Number 10).  These versions of
the NPL and docket were the last versions published before FY 97 ended.  Information on DOE sites and
facilities placed on the NPL or docket after FY 97 ended will be included in subsequent CERCLA reports to
Congress.  In this Chapter of the report and in subsequent Chapters, the words “site” and “facility” are used
interchangeably.

This report does not contain information on DOE remedial activities at sites that have not been placed on  the
docket and thus are not subject to the requirements of Section 120 of CERCLA.  These sites may include: 
1) NPL sites that are not owned by DOE (such as the Maxey Flats Disposal Site in Kentucky, where DOE has
been named as a Potentially Responsible Party); 2) Uranium Mill Tailings Remedial Action (UMTRA)
project sites; 3) sites in the Formerly Utilized Sites Remedial Action Program (FUSRAP), which were
transferred to the U.S. Army Corps of Engineers as a result of the Energy and Water Development
Appropriations Act, 1998; and 4) non-DOE sites that became contaminated as a result of nuclear research
and development activities sponsored by DOE and its predecessor agencies.

Chapter II describes DOE’s CERCLA compliance strategy and identifies the:

• DOE organizations responsible for CERCLA compliance,
• Legal context for DOE’s remediation activities,
• Causes of environmental contamination at DOE facilities,
• Approach to environmental restoration used by other DOE organizations.
C CERCLA compliance activities performed by the Western Area Power Administration (WAPA),

Federal Energy Technology Center - Pittsburgh (FETC-Pittsburgh), Bonneville Power
Administration (BPA), and the Federal Energy Technology Center - Morgantown (FETC-
Morgantown).

Chapter III provides a discussion of DOE’s overall progress in reaching IAGs and responding to public
comments regarding proposed IAGs.  It also identifies instances where no IAG has been concluded.  Chapter
III further provides highlights on progress in conducting RI/FSs, remedial actions, and response activities at
NPL sites, and in performing cleanup activities at sites not on the NPL.
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Chapter IV provides a detailed description of the status of each NPL facility subject to CERCLA
Section 120 on a state-by-state basis.  Included in this Chapter is a description of the hazards presented, plans
and schedules for initiating and completing response actions, enforcement status (where appropriate), and an
explanation of any postponements or failure to complete response action.  This Chapter identifies DOE’s
FY 97 funding, appropriated FY 98 funding, and funding requested in the President’s Budget for FY 99 for
environmental restoration at each NPL facility.

Appendix A is a list of the acronyms and abbreviations used in this report.

Appendix B is an alphabetical listing of the facilities discussed in this report by facility name showing the
pages in the report on which their primary information is discussed.
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Table I-1.  Status of All DOE Facilities/Sites Subject to Section 120 of CERCLA1

STATE DOE  FACILITY STATUS TYPE OF CONTAMINATION/STATUS OF REMEDIATION
DOCKET

Arizona Liberty Substation (WAPA) U Onsite soil/chemical contamination.

PA completed in FY 93 and submitted to EPA.

California Laboratory for Energy-Related F Onsite soil and potential offsite groundwater/chemical and radioactive contamination.
Health Research (LEHR)

In FY97 the Federal Facility Agreement was being negotiated.  The RI/FS Work Plan has
been implemented.  DOE and the University of California-Davis have negotiated a MOU
identifying the areas to be cleaned up by each party.  Removal actions are being planned in
the development of an EE/CA for the Southwest Trenches area. 

Lawrence Berkeley National U Onsite soil and groundwater/chemical and radioactive contamination.
Laboratory

The RCRA Facility Investigation (RFI) Phase I progress report was submitted in November
1994, and the Phase II report was submitted on November 15, 1995.  The Phase III report
was submitted in FY 97.  Site Characterization was completed in FY 98.

Lawrence Livermore National F Onsite groundwater, soil/chemical, and offsite groundwater contamination.
Laboratory - Livermore Site

Completed hydraulic capture of the southwestern offsite plumes.  Four permanent, six
portable groundwater treatment facilities (PTUs) and one vapor extraction unit are in
operation.  Completed emergency removal action of contaminated waste at National Ignition
Facility construction site.  Four additional PTUs  began operation in FY 98.  Groundwater
contamination offsite has been significantly reduced.
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STATE DOE  FACILITY STATUS TYPE OF CONTAMINATION/STATUS OF REMEDIATION
DOCKET
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California Lawrence Livermore National F
(Continued) Laboratory - Site 300

Onsite soil and groundwater/chemical, radioactive, and offsite groundwater contamination.

The General Services Area (GSA) OU Draft Record of Decision (ROD) was completed
and two interim Remedial Action groundwater treatment facilities continued operation. 
The Building 834 OU groundwater/vapor treatment facility continued operations. 
Initiated Pit 6 Removal Action in FY 97.

Naval Petroleum Reserve U Onsite soil/chemical contamination.
Nos. 1 and 2

The site has been characterized as No Further Remedial Action Planned.

Oxnard Facility U Onsite suspected soil and groundwater/chemical contamination.

A Phase II Assessment revealed potential PCB contamination in soils.  Final Assessment and
Remediation Reports were completed in February 1996 and submitted to the Rocky Flats
Office for final facility disposition.

Parker Dam Switchyard (WAPA) NA Onsite soil/chemical contamination.8

The PA was completed in FY 93.  The site was deleted from the docket June 27, 1997.

Sandia National Laboratories/ U Onsite soil and groundwater/chemical contamination.
California

The site completed construction of the in-situ bioremediation pilot study at the Fuel Oil Spill
Site in FY 95, and the third injection phase of the bioremediation phase began in the summer
of 1996 and continued in 1997.  Additional groundwater monitoring continued at the Navy
Landfill.

California Santa Susana Field Laboratories U Onsite groundwater and soil/chemical and radioactive contamination; offsite
(Continued) (Energy Technology Engineering groundwater/chemical and radioactive contamination.

Center)
Groundwater investigations are continuing under RCRA and the Regional Water Quality
Control Board (RWQCB) authorities. Completed D&D of the Hot Cell and the Large Leak
Test Rig (LLTR), initiated D&D or the Small Component Test Loop (SCTL), and completed
the first phase of bulk sodium removal.
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STATE DOE  FACILITY STATUS TYPE OF CONTAMINATION/STATUS OF REMEDIATION
DOCKET

Stanford Linear Accelerator U Onsite groundwater and soil/chemical contamination; offsite soil/PCB contamination.
Center

PCB contamination at Interaction Region 6 and 8 drainage has been removed, and the site has
been restored to natural contours.  Completed Catch Basin Interim Removal Action Project
and completed plans for remaining Release Site remediation.  The Remedial Investigation
(RI) at other release sites and interim removal action at Master Substation Site were in
progress.

Texaco Section 8 Central Solid N Contamination unknown.
Waste Site

No further remedial action required.

Texaco Section 8 Gas Plant N Contamination unknown.

No further remedial action required.

Tracy Pump and Substation U Onsite soil/chemical contamination.
(WAPA)

The PA/SI was submitted in FY 93.  Region IX had indicated in early FY 94 that no further
action would be required on the site.  No Further Remedial Action Planned status has been
recommended by EPA.
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Colorado Anvil Points Facility, Naval Oil N Onsite soil contamination.
Shale Reserve No. 3

Prior to FY 93, the PA was submitted and an SI plan was requested by the state.  A PA/SI
document was approved by the EPA in June 1994.  The site has been classified as No Further
Remedial Action Planned; however, the site continues to sample the groundwater at the shale
pit and to monitor the results.  Results from the groundwater samples show less and less
movement of materials at the site.  DOE planned to transfer this site to the Bureau of Land
Management.

Fort Morgan Substation (WAPA) N Onsite soil contamination (oil) with possible groundwater contamination.

A PA/SI was submitted in January 1995.  The site was assigned No Further Remedial Action
Planned status in March 1995.

Grand Junction Office N Onsite groundwater/mixed waste contamination and radioactive contamination in buildings.
Remedial Action Project

The site soils and groundwater has been classified as No Further Remedial Action planned. 
Further decommissioning is planned through FY 2001.

Montrose Power Operations N Onsite soil/chemical contamination.
Center (WAPA)

The site has been classified as No Further Remedial Action Planned.

National Renewable Energy N No known contamination.
Laboratory 

The site has been classified as No Further Remedial Action Planned.

Rocky Flats Environmental F Onsite groundwater, surface water, and soil/chemical, radioactive, mixed contamination;
Technology Site (formerly the offsite soil/radioactive contamination.
Rocky Flats Plant)

Five RODs have been completed and approved by the regulatory agencies.  Operable Units
were reorganized, with the Buffer Zone and Industrial Area encompassing most of the site. 
Separate RODs would still have to be completed for OUs 5, 6, and 7. 
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Connecticut Knolls Atomic Power Laboratory, N No known contamination.
Windsor Site

The site was classified as No Further Remedial Action Planned in FY 90. 

Florida Pinellas STAR Center U Onsite soil and groundwater and offsite groundwater/chemical contamination.

4.5 Acre State Lead CERCLA Site.

CERCLA Potentially Responsible Party Involvement:  One de minimis settlement has been
executed.  One CERCLA Section 104 (e) response has been submitted.  One Corrective
Measures Implementation Plan (CMIP) is to be implimented in FY 99. 

Hawaii Kauai Test Facility N Elevated metals in soil at the Rocket Launcher Field.

The PA Report was submitted in January 1994.  The SI was completed in May 1994;  the SI
Report was begun in June 1994 and was submitted in FY 95.  A no further action request that
was submitted by DOE was approved by the EPA early in FY 97.

Idaho Idaho National Engineering and F Onsite groundwater and soil/chemical and radioactive contamination.
Environmental Laboratory
(INEEL)

     INEEL Completed one draft RI/BRA, two draft RI/FS, one draft ROD, one draft Proposal Plan, two

    
     Argonne National Fifty-four of 81 potential release sites were signed off as “no further action.”  RI/FS was
     Laboratory - West submitted in June 1997.

RI/FS Work Plans, one finalized RI/FS Statement of Work (SOW), and submitted one revised
RI/FS SOW.

Four Release Site Assessments and five Release Site Cleanups were completed in FY 97. 
One facility assessment and six facility decommissions were completed in FY 97.
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Illinois Argonne National Laboratory - U Offsite groundwater with volatile organic contamination; onsite groundwater/soil with
East chemical and radioactive contamination.

Remedial actions continued in FY 97 as voluntary corrective actions in coordination with the
state.  Three interim actions were completed.  A draft RCRA Corrective Action Permit was
issued in September 1997.

Fermi National Accelerator N Onsite soil and groundwater/chemical contamination and soils contaminated with PCBs.
Laboratory

The PA was submitted to EPA Region V in November 1993.  The site has been classified as
No Further Remedial Action Planned.  A draft RFI Work Plan for the Phase II Investigation
at two solid waste management units was submitted to the Illinois EPA on September 8,
1995.  The Phase I Sampling Plan for four newly identified solid waste management units
was submitted to the Illinois EPA in November 1995.

Iowa Ames Laboratory U Offsite soil and groundwater with radioactive and organic contamination.

Two thousand cubic yards of soil and debris contaminated with radioactive and hazardous
waste were removed and disposed of offsite in FY 95.  The Source Removal Action Report
for the Chemical Disposal Site was submitted to the state in FY 95. A study to characterize
groundwater contamination and recommend any further actions, such as monitoring,  for the
Chemical Disposal Site was implemented in FY 96 and completed in FY 97.

Hinton Hazardous Waste Storage N Onsite soil contamination.
Facility (WAPA)

The site was classified as No Further Remedial Action Planned in FY 93.  Soil was
incinerated and disposed of in November 1993.  Closure was completed in February 1995.
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Kentucky Paducah Gaseous Diffusion F Onsite and offsite soil contamination concerning PCBs, metals, and radionuclides
Plant characteristic of the uranium enrichment process.  Onsite and offsite groundwater2

contamination concerning primarily trichloroethylene and technetium-99.  There are two
major offsite groundwater plumes.

One ROD was submitted and one ROD was issued in FY 97.  The site completed
construction of the NE Plume Interim Remedial Action.  Demonstrated innovative
technologies for solvent contaminated soil and technetium contaminated groundwater
remediation.

Louisiana Weeks Island (SPRO) N No known contamination.

A determination was made by EPA Region VI on September 16, 1991 that no PA/SI was
required.  The site was classified prior to FY 93 as No Further Remedial Action Planned.

West Hackberry Site (SPRO) N No known contamination.

A determination was made by EPA Region VI on September 16, 1991 that no PA/SI was
required.  The site was classified as No Further Remedial Action Planned in FY 93.

Missouri Kansas City Plant U Onsite soil, groundwater, and air/chemical contamination.

Assessments for 42 out of 43 release sites were completed.  Thirty-eight release sites out of
43 were either cleaned up or submitted for No Further Action, including four in FY 97.

St. Louis Site (St. Louis Airport NA Onsite soil, primarily radioactive with limited chemical contamination; offsite soil and
Site and Vicinity Properties, and sediments/radioactively contaminated.  
St. Louis Downtown Site, Latty
Avenue Properties) Approval of the FS was delayed and the ROD was deferred.  Final remedial actions were

3

expected to accommodate stakeholder recommendations.  Remedial action was performed at
14  vicinity properties, 10 buildings were demolished, and one building was decontaminated
in FY 97.4 
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Missouri Weldon Spring Site Remedial F Onsite and offsite soil and groundwater/chemical and radioactive contamination.
(Continued) Action Project

The site began construction of the onsite disposal facility in December 1996 and the chemical
stabilization/solidification facility in May 1997.

Montana Western Environmental N Facility no longer owned by DOE.  Ownership transferred to Butte Local Development
Technology Office (WETO) Corporation.
(formerly Component
Development and Integration
Facility)

Hot Springs Substation TLM N Soil and groundwater chemical contamination.
Complex (BPA)

The site was characterized by EPA as No Further Remedial Action Planned in FY 94.

Nebraska Sishsc Foundry Site (WAPA) U Suspected lead contamination.

The PA/SI was completed.  The site was given “Non-Time Critical Removal Action” status
by EPA Region VIII.  A Draft Engineering Evaluation/Cost Analysis (EE/CA) was submitted
to the EPA in February 1994 for comment.  A Removal Action Memorandum was signed in
August 1994.  Demolition of the foundry was completed in February 1995.  Closure was
formalized in 1996.

Nevada Nevada Test Site U Onsite soil and groundwater/radioactive contamination.

The Environmental Restoration Sites Inventory was initiated.  Progress continued on the
Underground Test Area Operable Unit.  The FFA and Consent Order was completed in May
1996.  Completed closure of the Double Tracks Site; completed Bullion Forced Gradient
Experiment; completed Frenchman Flat Corrective Action Investigation Plan; completed
characterization of Area 6 Decon Pond Facility; began remediation of REECO Pits and
Surface Ground Zero Pits at Salmon Site in Mississippi; and completed a special sampling
project at Amchitka Island, Alaska.
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Nevada Sandia National Laboratories/ U Soil contamination from petroleum hydrocarbons and RCRA constituents; ordnance,
(Continued) Tonopah Test Range (TTR) scattered depleted uranium, surface soil plutonium contamination.

In FY 97:  completed final CADD for second Gas Station; completed Corrective Action
Investigation (CAI) Field Work for Area 3 Landfill Complex; completed final CADD and
CAP for Cactus Spring Waste Trenches, and for Roller Coaster Sewage Lagoons; completed
final CAIPs for Areas 2 and 6 Septic Waste Systems and for Building 360 Underground
Discharge Point; completed final CR for Bomblet Pit/Five Points Landfill; and completed
CAI Field Work for Area 9 UXO Landfill.

Yucca Mountain Site D No known contamination.8

Site was mistakenly placed on the NPL.  Removed from the NPL and the docket June 27,
1997. 

New Jersey Maywood Site F Onsite and offsite soil/radioactive and potential chemical contamination; approximately 54
vicinity properties radioactively contaminated; groundwater contamination beneath the pile;
offsite sources.  

DOE and EPA Region II were negotiating a schedule for issuing a Proposed Plan for the site. 
Remedial action of the Maywood Interim Storage Site Pile was completed.  Ongoing remedial
actions continued at vicinity properties with seven properties completed during FY 97.  4 

Middlesex Sampling Plant U Onsite soil/radioactive contamination.

During FY 97, the storm water drainage piping relocation was completed, as well as
demolition of the MSP building.4 

New Brunswick Laboratory N Onsite soil/radioactive contamination.

Cleanup was completed in 1997.4 
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New Jersey Princeton Plasma Physics U Onsite groundwater and soil contaminated with volatile organic compounds. 
(Continued) Laboratory  

Removal of contaminated soil was completed in FY 96.  A study to characterize soil and
groundwater contamination and recommend a final remedy for the “C/D Site” will be
completed in FY 98.  Payment to Princeton University for remediation of the “A/B Site” was
made in FY 97 and will continue in future fiscal years as funds become available.

Wayne Site F Onsite soil/radioactive and potential chemical contamination; groundwater contamination
beneath pile; potential offsite sources.

DOE and EPA Region II were negotiating a schedule for issuing a Proposed Plan for the site. 
Remedial action of the interim storage pile continued and pile removal was approximately 75
percent complete.4 

New Mexico Gasbuggy U Casing of the main monitoring well defective.

Conducted groundwater characterization in well 10-36.  Continued long-term hydrogeologic
monitoring program; sampled nearby gas company well.

Gnome-Coach U Groundwater contamination/radioactive contamination.

Initiated preparation of surface/subsurface Corrective Action Implementation Plan. 
Continued long-term hydrogeologic monitoring program and began surface corrective action.

Los Alamos National Laboratory U Onsite soil/chemical and radioactive contamination.

Approximately two-thirds of all 2000+ release sites have been proposed for No Further
Action.  Many complex sites remain to be evaluated.

Lovelace Biomedical and NA Onsite soil/chemical and radioactive contamination; groundwater/chemical contamination.
Environmental Research Institute
(formerly ITRI) Remediation of all sites was completed in FY 96.  The site was privatized in October 1996

and is no longer a DOE facility.
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New Mexico Ross Aviation, Inc. NA Onsite soil/chemical contamination.
(Continued)

In early 1992, the site was incorrectly reported as a CERCLA site.  This site does not have
reportable CERCLA activity.

Sandia National U Onsite soil and groundwater/chemical and radioactive contamination.
Laboratories/New Mexico

Approximately 90 percent of the release sites have been completed.  A CAMU is under
construction.  Project will be completed in 2002.

Waste Isolation Pilot Plant U No known contamination.5

The Compliance Certification under 49 CFR 191 and 194 was issued in May 1998 by EPA.

New York Brookhaven National Laboratory F Groundwater and soil/chemical and radioactive contamination.

The OU III RI/FS, OU I Proposed Plan, and OU VI ROD were submitted.  Three
groundwater treatment systems became operational.  Buried waste was excavated, and an
additional landfill capped.  Municipal water hookups were provided to over 1300 homes.

Colonie Site N Onsite soil and building contamination.

The power line corridor was remediated and the residual process building demolition waste
was treated and disposed of in FY 97.  4 

Knolls Atomic Power Laboratory, N Minor soil and groundwater contamination/chemical and radioactive contamination at both
Niskayuna and West Milton Sites sites.

Both sites were classified as No Further Remedial Action Planned in FY 94.
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New York Niagara Falls Storage Site N Former radioactive contamination.
(Continued)

Site remediation was completed in 1986.  The DOE/EPA/state were working toward
applicable long-term management criteria for onsite radioactive residues.  Radioactive wastes
were disposed of in an onsite disposal cell.  In December 1995, the National Academy of
Sciences issued a report recommending a long-term approach addressing the high level (K-
65) residues buried in the onsite disposal cell.4 

Ohio Fernald Environmental F Onsite and offsite air, sediment, soil, and groundwater/radioactive and chemical
Management Project (formerly contamination.
Feed Materials Production
Center) All OU RI/FS activities were completed.  All OU RODs were approved.  All Removal

Actions were completed or incorporated into the RD/RA Work Plan.  RD/RA Work Plans for
OUs 1, 2, 3, 4, and 5 were approved.  Designs for OUs 1, 2, 3, 4, and 5 were initiated or
completed in FY 96 and FY 97.

Mound Plant F Onsite and offsite soil/radioactive contamination; onsite and offsite groundwater/chemical and
tritium contamination.

Field work for the Miami-Erie Canal Removal Action continued in FY 97 with the shipment
of approximately 816,000 cubic feet of Pu-238 contaminated soil.  This represents shipping
367 railcars of soil to Envirocare in Utah for disposal.  Installation of an Air Sparging/Soil
Vapor Extraction System was initiated to help supplement and enhance the OU 1
Groundwater ROD remedy of pump and treat of VOC contaminated groundwater which
serves as a drinking water source for the City of Miamisburg and the Mound Plant.  This
system is in operation.  The Area 7 actinium  removal was completed.   Building 21 thorium
contaminated soil removal was initiated.  In FY 97, EPA, the Ohio Environmental Protection
Agency, and DOE determined that 156 potential release sites required no further assessment,
14 potential release sites required a response action, and 39 were determined to require
further assessment before a decision could be made about the action.

Ohio Portsmouth U Onsite soil and groundwater/chemical and radioactive contamination.
(Continued) Uranium Enrichment Complex2

(also known as Portsmouth No CERCLA activities were conducted during FY 97.  Portsmouth was involved with RCRA
Gaseous Diffusion Plant). corrective action and closure activities.
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Oklahoma National Institute for Petroleum U Onsite soil/chemical contamination.
and Energy Research

The site submitted a PA on August 10, 1994.  The Hazard Ranking Score was below
28.5(14); thus, no further actions are planned.  EPA has not responded to the PA.

Oregon Alvey Maintenance Headquarters N Onsite soil/chemical contamination.
(BPA)

The site was characterized by EPA as No Further Remedial Action Planned.

Bake Oven Substation (BPA) U Potential PCB contamination.

PCB cleanup has been completed.  The final draft report was sent to EPA Region X.  A
Memorandum of Agreement (MOA) was completed in August 1994.  Deleted from the
Federal Facilities Docket on June 27, 1997.

Celilo Converter Station (BPA) U Onsite soil/chemical contamination.

A PA was submitted in FY 95.  An SI report was submitted to EPA in FY 96.  The site was
characterized as “No Further Remedial Action Planned” on December 6, 1996, by EPA.

Ostrander Substation (BPA) N Onsite chemical contamination, no contamination of media.6

A PA was submitted to EPA Region X in October 1993.  The site was characterized by EPA
as No Further Remedial Action Planned in FY 94.

Troutdale Substation (BPA) N Onsite soil/chemical contamination.

The site was characterized by EPA as No Further Remedial Action Planned.

Pennsylvania Bettis Atomic Power Laboratory, N Minor soil and groundwater contamination/chemical and radioactive contamination.
West Mifflin

This site was characterized as No Further Remedial Action Planned in FY 90.  No further
EPA action is required.
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Federal Energy Technology U Onsite soil and groundwater contamination.
Center - Pittsburgh7

The site sampling and analysis program has been completed.  Remediation for areas of
concern was completed during FY 97.  Based on the sampling and analysis, no further
significant soil remediation is planned.  The human health and ecological risk assessment is in
the process of being updated.  Groundwater monitoring was continued on a routine basis.

Puerto Rico Center for Energy and NA Onsite soil/radioactive contamination.
Environmental Research

The El Verde Research Station was transferred to the U.S. Forest Service.

South Carolina Savannah River Site F Onsite groundwater, soil and air/chemical and radioactive contamination.

Nine RCRA Facility Investigation/Remedial Investigation Plans submitted, 24 Site
Evaluation Reports generated, five RFI/RI/Baseline Risk Assessment Reports, and 11
removal actions started.  Eight RODs for 10 waste units were issued.

South Dakota Watertown Maintenance Facility N Onsite potential soil/chemical contamination.
(WAPA)

A PA was submitted in May 1990, and an SI was submitted in October 1991.  The site was
characterized as No Further Remedial Action Planned in October 1994.

Tennessee Oak Ridge Reservation: F Onsite groundwater, soil and surface water/chemical and radioactive contamination.

     K-25 Site (Oak Ridge Site is now called the East Tennessee Technology Park.  In FY 97, 18 remedial action
     Gaseous Diffusion Plant) assessments, three remedial action cleanups, 41 Decontamination & Decommissioning

(D&D) assessments and 36 D&D facility cleanups were completed.

Tennessee Oak Ridge Reservation
(Continued) (Continued)

     Oak Ridge Associated Onsite groundwater, soil and surface water/chemical and radioactive contamination.
     Universities

The South Campus Facility ROD was approved in FY 96.  Two vicinity properties were
completed.
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     Oak Ridge National Onsite groundwater, soil, and surface water/chemical and radioactive contamination.
     Laboratory

In FY 97, 18 remedial action assessments, six remedial action cleanups, and one D&D
facility cleanup were completed.

     Y-12 Plant Onsite groundwater, soil, and surface water/chemical and radioactive contamination.

Three remedial action assessments, five remedial action cleanups and one D&D assessment
were completed.

     Offsite Offsite soil and surface water/chemical and radioactive contamination, mercury and other
heavy metals, PCBs, and traces of uranium in floodplain, soils, and sediment.

Thirteen remedial action assessments and eight remedial action cleanups were completed.

Texas Big Hill Site (SPRO) N No known contamination.

A determination was made by EPA Region VI on September 16, 1991 that no PA/SI was
required, and the site was characterized as No Further Remedial Action Planned.

Pantex Plant F Onsite soil and groundwater/chemical and radioactive contamination.

The FFA was under negotiation.  Nineteen release sites were closed in FY 97, including two
as No Further Action Required and 17 as completed cleanups.

Utah Monticello Mill Site F Onsite and offsite groundwater, soil and surface water/chemical and radioactive
contamination.

Remedial action was continuing at the Mill Site.  An onsite repository has been completed
and 610,000 cubic yards of tailings placement was completed.  The wastewater treatment
plant was installed, tested, and operated to treat contaminated runoff.  The repository
excavation and liner installation were completed early in FY 97.  Remedial action for OU 2
was completed at one peripheral property.  The scope of the OU 3 interim remedial action
and a non-time critical removal action for soils and sediment along Montezuma Creek was
agreed upon by the regulators.
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Monticello Vicinity Properties NA Onsite and offsite groundwater, soil, and surface water/chemical and radioactive3

contamination.

Remedial actions were completed on 18 more of the 420 Vicinity Properties in FY 97,
bringing the total completed to 414.  Remedial design and remedial action for other
Monticello Vicinity Properties were continuing.

Washington Hanford Site Area 100 U Onsite soil/chemical contamination.
Independent Unit-3 (2-4D) Site 

Contaminated materials were removed.  No Further Action Record of Decision was issued in
1996.  Deletion from the docket was requested for this site.

Columbia Substation (BPA) N Onsite soil/chemical contamination.

The site was characterized by EPA as No Further Remedial Action Planned. 

Covington Substation (BPA) U Onsite soil/chemical contamination.

An Addendum to the SI report has been submtted to EPA Region X.  Onsite source control
was planned and completed in FY 98.

G.H. Bell Substation and N Onsite soil/chemical contamination.
Maintenance Complex (BPA)

The site has been characterized by EPA as No Further Remedial Action Planned.

Washington Hanford Site - Area 100 F Onsite groundwater and soil/chemical and radioactive contamination.
(Continued)

Declaration of ROD for selected sections for 100-IV-1, 100-IV-3, 100-IV-4 and 100-IV-5,
February 12, 1996.  ROD for 100-BC-1, 100-DR-1 and 100-HR-1 Operable Units,
November 1995.  Amended ROD for selected remedial actions, May 14, 1997.  Declaration
of ROD for 100-HR-3 and 100-KR-4, April 1, 1996.
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Hanford Site - Area 200 F Onsite groundwater and soil/chemical and radioactive contamination.

Declaration of ROD for IRA for 200-UP-1, February 1997.  Declaration of ROD for Interim
Remedial Measure (IRM) for 200 ZP-1 Operable Unit, June 1995.

Hanford Site - Area 300 F Onsite groundwater and soil/chemical and radioactive contamination.

Declaration of ROD for 300-FF-1 and 300-FF-5. The ROD was signed on July 17, 1996.

Hanford Site - Area 1100 D Onsite groundwater and soil/chemical and radioactive contamination.  8

Cleanup of the area was completed in FY 95.  The 1100 Area was deleted from the NPL on
September 30, 1996.

Midway Substation (BPA) N Onsite soil/chemical contamination.

This site has been characterized by EPA as No Further Remedial Action Planned.

Olympia Substation (BPA) N Onsite soil/chemical contamination.

This site was characterized as No Further Remedial Action Planned in FY 94.

Port Angeles (BPA) N Onsite chemical contamination.

This site was characterized as No Further Remedial Action Planned in FY 95.

Washington Ross Complex (BPA) F Onsite soil and potential groundwater/chemical contamination.
(Continued)

8

All remediation activities and associated reports were completed either in FY 95 or in FY 96. 
EPA deleted the Ross Complex from the NPL on September 23, 1996.  

Snohomish Substation (BPA) N Onsite soil/chemical contamination.

This site was characterized as No Further Remedial Action Planned in FY 94.
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West Virginia Federal Energy Technology N Onsite soil and potential groundwater/chemical contamination.
Center - Morgantown

All requested information/data has been provided to EPA Region III.  The Preliminary
Assessment/Site Investigation (PA/SI) is under final review and scoring by EPA Region III.

Wyoming Casper Field Branch (WAPA) N No known contamination.

This site was characterized as No Further Remedial Action Planned on April 11, 1995.

Hoe Creek N Onsite groundwater/chemical contamination.

The Air Sparge pilot demonstration at Hoe Creek II was completed in 1997.  Construction of
the final remedial action alternative Air Sparge/Bioremediation system at Hoe Creek II was
initiated in September 1997.  Sixty-four wells were drilled, cased, and fitted for air lines for
the air sparge system installation.  The air sparge system was expected to be in operation by
late 1997 and was expected to take one to three years for groundwater cleanup.  The pilot
demonstration project at Hoe Creek III was initiated with the drilling of seven wells and air
lines installed for the air sparge pilot system.  The Hoe Creek III pilot will demonstrate air
flow in the Felix I and II coal seams.  The remedial action Air Sparge/Bioremediation system
at Hoe Creek III is expected to be installed by December 1998.

Wyoming Rock Springs Oil Shale Retort N Onsite groundwater/chemical contamination.
(Continued)

The evaluation of potential contamination from four retort sites and of a potable regional
aquifer that underlies the Oil Shale Retorts Area was completed in FY 97.  A long-term (180
day) pump test at Site 9 was completed and results incorporated into additional remedial pilot
demonstrations to be conducted at sites 9 and 12.  Pilot demonstrations at the three additional
sites will occur in FY 98, and a preferred remedial alternative for groundwater cleanup is
expected by the end of FY 98.

Acronyms and abbreviations used in this table are found in Appendix A.1

The Paducah Gaseous Diffusion Plant in Kentucky and the Portsmouth Uranium Enrichment Complex in Ohio are DOE sites at which the U.S. Enrichment2

Corporation generates hazardous waste as a site operator.
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The St. Louis Site and the Monticello Vicinity Properties are privately owned facilities and are not listed on the docket; they are on the NPL, however, and DOE3

is responsible for their remediation.
 Resposibility for this and other FUSRAP sites was transferred by Congress to the Army Corps of Engineers under the Energy and Water Development4

Appropriations Act, 1998.
EPA has been informed by DOE that the Sandia National Laboratory/Tonopah Site in Nevada and the Carlsbad Site in New Mexico are already on the docket as5

Tonopah Test Range and Waste Isolation Pilot Plant, respectively.  
This site is listed on the docket as “Oregon City (BPA).”  EPA has been notified that the docket name is incorrect.6

The responsible agency listed in the docket for the Pittsburgh Energy Technology Center has been changed to the Department of Labor, Mine Safety & Health7

Administration.  DOE believes this is an error.
The last official publication of the CERCLA Docket was on June 27, 1997 (Docket Number 10). These sites are no longer on the docket.8

Key: NA = Not Applicable
U = Undetermined
N = No Further Remedial Action Planned
F = Currently Final on the NPL
D = Deleted from the NPL


